DHCD Computer Relocation

Work Schedule

Origination
Address: 100 Community Place, Crownsville, MD, 21032
Site point of contact: TBD
Destination
Address: 7800 Harkins Road, Lanham, MD, 20706
Site point of contact: TBD
Date Work hours | Work place Task Delivery Other
instructions
4/16/2015 12:00 p.m. Crownsville | Group A - disconnect, pack and | Appx. 140 Label equipment - originating room number, occupant,
Thursday to 6:00 p.m. remove computers and PCs and 230 | destination room number; list of rooms to be provided
peripherals from 133 offices peripherals
4/17/2015 8:00 a.m. to | Crownsville | Group B - disconnect, pack and | Appx. 350 Label equipment - originating room number, occupant,
Friday 6:00 p.m. remove computers and PCs and 500 | destination room number
peripherals from remaining peripherals
office and work areas
4/17/2015 12:00 p.m. Crownsville | Group C - pack and remove Appx. 45 Label equipment - originating room number, occupant,
Friday to 3:00 p.m. servers and peripherals from servers, 20 destination room number
2.204 and 2.206 peripherals*
4/17/2015 3:00 p.m.to | New Group C - transport and unpack | Deliver to
Friday 6:00 p.m. Carrollton | servers and peripherals from rooms 169
2.204 and 2.206 and 160
4/18-19/2015 | 8:00a.m.to | New Group B - transport, unpack Destinations | Coordinate delivery of computers with delivery of
Saturday and | 6:00 p.m. Carrollton | and connect computers and as labeled furniture (loading dock and elevator logistics)
Sunday peripherals from remaining
office and work areas
4/18-19/2015 | 8:00a.m.to | New Group A - transport, unpack Destinations | Coordinate delivery of computers with delivery of
Saturday and | 6:00 p.m. Carrollton and connect computers and as labeled furniture (pending delivery of office furniture)
Sunday peripherals from 133 offices

*Includes one (1) SAN which contains 112 individual hard drives that need to be packed individually; SAN frame is an enclosed rack




